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Activity Period:  July 29, 2012 through August 4, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981): 
  
 

Tasks Environmental Activities 

General Description of Work 
Performed 

The following activities were conducted: 
 

 Tecnica continued to backfill and compact Area L and Area M.  
 Tecnica completed the excavation of the remaining section of 

the large City of Chicago sewer within Area AA, and backfilled 
the area to the crown of the sewer.  Once the area was 
backfilled to the crown of the sewer, Tecnica placed marking 
sand over the utility and then resumed backfill operations with 
CA-6. 

 Tecnica continued excavation in the Potential Removal Area 
(PRA) south of Area S. An additional area, approximately 50 ft. 
by 160 ft., was excavated within the PRA south of Area S 
between the southern extent of Area AA and Area U. 

 Tecnica completed the excavation within Area S to the design 
depth of 14 ft. 

 Tecnica initiated the excavation in the western extent of Area U. 
 Rusmar foam paired with a odor mitigation system along the 

western fence line was utilized daily to mitigate odors.  
Woodchips were also utilized as needed for additional odor 
control. 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 10,717 tons of material was disposed of at the landfill bringing 
the overall project total to 242,968 tons.   
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General Description of Work 
Performed (cont.) 

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs. Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

 
Tasks Environmental Activities 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Seven post-excavation floor samples were collected.  Three 
samples were collected in Area S (EB-139, EB-140 and EB-
143), three samples were collected in the PRA south of Area S 
(EB-141, EB-142 and EB-145) and one sample was collected in 
Area U (EB-144).  These samples will be analyzed for 
constituents listed in the RAWP for post-excavation. 

 Four excavation wall samples were collected.  One sample was 
taken in the southeastern extent of Area L (EW-34) and three 
others were collected in the PRA south of Area S (EW-35, EW-
36 and EW-37).  These samples will be analyzed for 
constituents listed in the RAWP for post-excavation. 

 Four SUMMA canisters were deployed on 7/31/12 and sent to 
TestAmerica Laboratory for BTEX and naphthalene analysis.  A 
duplicate (120731004) was performed at the western fence line 
location.   

  
NRT Field Personnel Ron Horan, PG and Kyle Bareither 

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
Ross del Rosario and Jim Hahnenberg of the EPA were on site on July 31, 2012 for a project update.  Kyle 
Bareither (NRT) and Bal Barena (Burns & McDonnell) provided a site tour encompassing all site activities. 
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Work planned for the coming week, August 5, 2012 through August 11, 2012, is as follows: 
 

 Provide oversight for the continuing excavation of the PRA south of Area S, Area U, Area T and Area TA. 
 Take additional floor and wall samples in the PRA south of Area S and Area U as they become available. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 
 

 
 
 

 
 
 

 
 

Photo 1:  backfilling operation in Area L. 
 
Direction: Facing north. 
 
Photo Date: 7/30/2012 
 
Photo Taken By: KJB 

Photo 2:  Picture of the misting system 
located along the western fence line. 
 
Direction: Facing southwest. 
 
Photo Date: 7/30/2012 
 
Photo Taken By: KJB 

Photo 3:  Active excavation and odor 
suppression within the PRA south of Area 
S. 
 
Direction: Facing south. 
 
Photo Date: 7/31/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 
 

 
 
 

  
 
 
 
 

Photo 4:  Tecnica utilizing a hand 
compactor along the City of Chicago 
sewer. 
 
Direction: Facing south. 
 
Photo Date: 8/1/2012 
 
Photo Taken By: KJB 

Photo 5:  Overview of completed Area S 
and western portion of the PRA south of 
Area S. 
 
Direction: Facing southwest. 
 
Photo Date: 8/2/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 7/29/12 to 8/04/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Mike Swieca 

 
 Tecnica Environmental Services 
 Interra 
 Allied Measurement Systems 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber) and Vito 

Pesoli (MT)  
 
 

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad and Alberto Jara 
 Ed Sherman 

Miscellaneous Visitors 
 Eloy Madrigal and Atul Kumar (Interra) 
 Dave Huizenga (Allied Measurement System) 
 Gary Klein (TES) 
 Mario Lipira (Michels) 
 Ross del Rosario and James Hahnenberg  

(USEPA) 
 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services, Allied Measurement Systems, and  
Interra; 

 Escorted Interra and USEPA personnel during their site visits; 
 Pumped and discharged 79,923 gallons of treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from potential area south of S; 
 Tracked 568 loads (10,716.93 tons) for Direct soils disposal at Laraway Landfill; 
 Received 702 loads of CA-6 (15,831.46 tons) and 5 loads of CA-1 (111.91 tons) for backfill in 

areas L, M, N, and AA; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety; and 
 Operated and managed the odor control misting system on the west property line fence – the 

flavor of the week was “Botanical”.  The system is very effective. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from potential area south of S;  
 Controlled odors through foaming (17 drums used) and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in  water treatment and misting system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in area L;  
 Performed routine  maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from potential area south of S; and 
 Continued backfill both sides of Chicago Sanitary Sewer simultaneously as required by OUC and 

Chicago Water Department. 
 
 
ALLIED MEASUREMENT SYSTEMS 

 Performed scheduled monthly truck scale calibration and maintenance. 
 
 
INTERRA 

 Performed compaction tests on CA-6 during backfill of areas L, M, N, and AA. 
 
Changes to Scope of Work 

 Continued support for PGL pipe excavation is currently on hold.  Regular meetings with Peoples 
Gas Operations are taking place to produce scope, procedures, and methodology on the future 
planned remediation around the gas pipes, scheduled for this fall. 
 

 
 Open/Outstanding Items    

 Repair of the blown down portions of 12-foot high fence as a result of the violent storm that went 
through.  Additionally, a bracing system for the fence is being proposed. 

 
Anticipated Activities for the Week of August 5, 2012 

 Continue backfilling areas L, M, N, and AA; 
 Excavate and load out in areas south of S and U; and 
 Continue to operate and maintain misting system. 



Burns & McDonnell 
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Crawford Station Site: 
 
Remediation  
 
Date: July 30, 2012 
 
Description:  Looking up 
from potential dig area 
south of Area S. Tecnica 
continued to control odors 
through foaming and 
wood chips during 
excavation. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  August 2, 2012 
 
Description: Looking 
southeast from area AA, 
Tecnica at design depth of 
potential area south of S. 
Tecnica also cleaned the 
bottom of excavation for 
soil sample collection and 
for later backfill. 
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Crawford Station Site: 
 
Remediation 
 
Date: August 2, 2012 
Description: View from 
south of Area R looking 
southwest, Tecnica 
backfilling and 
compacting both sides of 
Chicago Sanitary Sewer 
with CA-6 and a foot of 
FA 2 sand placed on top. 

Crawford Station Site: 
 
Remediation 
 
Date: August 2, 2012 
 
Description: One foot of 
FA 2 sand placed on top 
of Chicago Sanitary 
Sewer prior to placement 
of CA-6 backfill material.  


